

Village of Spring Valley  
Minutes for  
Public Works Committee  
October 13, 2021

Call to Order: Chairperson Vorlicek called the meeting to order at 8:03 a.m. at the Village Hall.

Members Present: Vorlicek, Brunkhorst, Olson

Members absent:

Others present: PW Lead Kirby, PW employee Hoheisel, Cedar Rep Adams, Clerk Emerson

Approval of Agenda: Motion (Brunkhorst/Olson) to approve the agenda. Carried.

1. LRIP project that sunsets in 2023 will have to be completed summer 2022. The project still needs to have a substitution submitted before any work can be done. Adams will finish the water study and get costs together so that can be completed. The project is currently listed as Burro Lane; it will be substituted with Glade Avenue bridge coming out and replacing with culvert. The LRIP project currently being applied for and that sunsets in 2027 will be the Newman Ave section between Akers and Central Street. Greg will also look into why the LRIP-Sup project on Van Buren is no longer on the list of LRIP projects.
2. General updates: PRV pit on Cty B and Well 3 will be done spring 2022. Concrete is being poured this week on Eau Galle Rd. 80' section needs remedy to soft base; project is being extended into 2022 to get the base right. Street light out at Funeral Home, Emerson will call it in. West light and flag pole light are also out, nests @ fire hall, security camera needs to be looked at.

Motion (Brunkhorst/Olson) to adjourn 9:15 a.m. Carried

Respectfully submitted \_\_\_\_\_  
Luann Emerson, clerk